
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 09/17/2014

ESTIMATE SUMMARY 08:30:24

CONTID: C19669         ESTIMATE NO: 0003 PROG 2005

PCN: 19669-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 50 THRU LA JUNTA PERCENT TIME:

PROJECT NO: STR0505-048                   

US 50 THRU LA JUNTA

NAME OF ROAD: 050B

PROJECT COUNTIES: OTERO

CONTRACTOR:

A & S CONSTRUCTION CO. PAY PERIOD ENDING 08/30/2014 DATE TIME STARTED 06/05/2014

P.O. BOX 566 DATE LET 03/20/2014 DATE WORK BEGAN

 DATE AWARDED 04/23/2014 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/13/2014 DATE ACCEPTED

CANON CITY CO 81215-0566             DATE NOTICE TO PROCEED 06/05/2014

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 8,636,092.47 PARTICIPATING $ $ 988,396.47

AWARD PROJECT AMT: 4,837,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -28,601.89

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

63.89

WORK DAYS

WORK DAYS

25.02%

6,475,262.67

988,396.47

988,396.47

959,794.58

$

$

$

$

2,160,829.80

0.00

2,160,829.80

0.00

2,160,829.80

-58,524.89

0.00

2,102,304.91

0.00

AMOUNT DUE 2,102,304.91 959,794.58

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 959,794.58

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

57.5 TIME ALLOW: 90

ORIG TIME ALLOW: 90
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PCN: 19669-BID    ESTIMATE RUN 09/17/2014

PROJECT: STR0505-048                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:30:24

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0005 *Removal of Pipe 0.000

6.000

202-00035  
 

367.086.000

367.08

6.000

LF  

61.18000

0010 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

127.000

EACH

5.67000

0015 *Removal of Sidewalk 161.000

131.000

202-00200  
 

7,609.52292.000

3,413.86

292.000

SY  

26.06000

0020 *Removal of Curb 7.000

0.000

202-00201  
 

71.407.000

0.00

8.000

LF  

10.20000

0025 *Removal of Curb and Gutter 257.000

201.000

202-00203  
 

4,671.60458.000

2,050.20

458.000

LF  

10.20000

0030 *Removal of Asphalt Mat 16.000

4,280.000

202-00220  
 

34,067.284,296.000

33,940.40

4,296.000

SY  

7.93000

0035 *Removal of Asphalt Mat (Planing) 57,127.000

37,770.000

202-00240  
 

254,323.9694,897.000

101,223.60

180,662.000

SY  

2.68000

0040 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

3,000.000

SF  

2.27000

0045 *Removal of Ground Sign 0.000

3.000

202-00810  
 

169.953.000

169.95

127.000

EACH

56.65000

0050 *Removal of Sign Panel 0.000

6.000

202-00821  
 

169.986.000

169.98

24.000

EACH

28.33000

0055 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

1,174.000

LF  

4.31000
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PCN: 19669-BID    ESTIMATE RUN 09/17/2014

PROJECT: STR0505-048                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:30:24

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0060 *Sawing Concrete (4 Inch) 0.000

0.000

202-05004  
 

0.000.000

0.00

276.000

LF  

6.23000

0065 *Sawing Asphalt Material (6 Inch) 0.000

0.000

202-05026  
 

0.000.000

0.00

3,503.000

LF  

3.40000

0068 Uncl Excav 0.000

790.000

203-00000  
 

24,490.00790.000

24,490.00

790.000

CY  

31.00000

0070 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

25.000

HOUR

100.00000

0075 *Potholing 0.000

9.000

203-01597  
 

2,160.009.000

2,160.00

16.000

HOUR

240.00000

0080 Sweeping (With Pickup Broom) 0.000

0.000

203-01622  
 

0.000.000

0.00

60.000

HOUR

140.00000

0085 *Erosion Log (12 Inch) 910.000

0.000

208-00002  
 

4,122.30910.000

0.00

1,230.000

LF  

4.53000

0090 *Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

250.000

LF  

2.83000

0095 *Aggregate Bag 338.000

0.000

208-00035  
 

2,487.68338.000

0.00

700.000

LF  

7.36000

0100 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

1.000

EACH

500.00000

0105 *Storm Drain Inlet Protection (Type 1) 112.000

0.000

208-00051  
 

1,904.00112.000

0.00

112.000

LF  

17.00000
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PCN: 19669-BID    ESTIMATE RUN 09/17/2014

PROJECT: STR0505-048                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:30:24

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0110 *Storm Drain Inlet Protection (Type 2) 43.000

0.000

208-00052  
 

1,559.1843.000

0.00

370.000

LF  

36.26000

0115 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

1.000

EACH

500.00000

0120 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

40.000

HOUR

40.00000

0125 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

40.000

HOUR

60.00000

0130 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

40.000

HOUR

80.00000

0135 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

40.000

HOUR

50.00000

0140 Erosion Control Supervisor 28.000

28.000

208-00205  
 

2,800.0056.000

1,400.00

170.000

HOUR

50.00000

0145 *Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

3.000

EACH

50.99000

0150 *Adjust Manhole 0.000

0.000

210-04010  
 

0.000.000

0.00

29.000

EACH

566.50000

0155 *Modify Inlet 0.000

1.000

210-04020  
 

1,756.151.000

1,756.15

1.000

EACH

1,756.15000

0160 *Adjust Valve Box 0.000

0.000

210-04050  
 

0.000.000

0.00

28.000

EACH

447.54000
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PCN: 19669-BID    ESTIMATE RUN 09/17/2014

PROJECT: STR0505-048                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:30:24

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0165 *Adjust Water Meter 0.000

0.000

210-04060  
 

0.000.000

0.00

1.000

EACH

464.53000

0170 *Aggregate Base Course (Class 6) 0.000

267.000

304-06007  
 

13,309.95267.000

13,309.95

683.000

CY  

49.85000

0175 Hot Mix Asphalt (Patching) (Asphalt) 7.830

0.010

403-00720  
 

1,332.807.840

1.70

277.000

TON 

170.00000

0180 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 6,085.560

6,254.010

403-34871  
 

1,011,844.7412,339.570

512,828.82

27,714.000

TON 

82.00000

0185 Emulsified Asphalt (Slow-Setting) 1,877.000

1,605.000

411-10255  
 

10,446.003,482.000

4,815.00

9,108.000

GAL 

3.00000

0190 *Concrete Pavement (9 Inch) (Fast Track) 12.000

0.000

412-00920  
 

1,182.8412.000

0.00

4,096.000

SY  

98.57000

0191 Conc Pvmt (9 In) 0.000

1,378.000

412-00900  
 

124,805.461,378.000

124,805.46

1,378.000

SY  

90.57000

0195 *30 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

6.000

603-01305  
 

1,189.686.000

1,189.68

6.000

LF  

198.28000

0200 *Inlet Special (5 Foot) 0.000

1.000

604-19005  
 

6,628.051.000

6,628.05

1.000

EACH

6,628.05000

0205 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

625.000

LF  

23.86000

0210 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

3.000

EACH

855.42000
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PCN: 19669-BID    ESTIMATE RUN 09/17/2014

PROJECT: STR0505-048                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:30:24

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0215 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

4.000

EACH

1,444.58000

0220 *Transition Type 3H 0.000

0.000

606-01380  
 

0.000.000

0.00

1.000

EACH

728.52000

0225 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

5.000

EACH

2,673.88000

0230 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

1.000

EACH

2,311.32000

0235 *Concrete Sidewalk 122.000

39.000

608-00000  
 

13,316.31161.000

3,225.69

161.000

SY  

82.71000

0240 *Concrete Curb Ramp 70.000

87.000

608-00010  
 

16,899.48157.000

9,364.68

157.000

SY  

107.64000

0245 *Detectable Warnings 113.000

100.000

608-00015  
 

7,964.07213.000

3,739.00

395.000

SF  

37.39000

0250 *Curb Type 2 (Section B) 18.000

0.000

609-20010  
 

530.2818.000

0.00

24.000

LF  

29.46000

0255 *Curb and Gutter Type 2 (Section II-B) 80.000

23.000

609-21020  
 

5,718.56103.000

1,276.96

103.000

LF  

55.52000

0260 *Curb and Gutter Type 2 (Special) 178.000

166.000

609-21900  
 

19,098.88344.000

9,216.32

344.000

LF  

55.52000

0265 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

264.000

EACH

14.56000
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PCN: 19669-BID    ESTIMATE RUN 09/17/2014

PROJECT: STR0505-048                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:30:24

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0270 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

122.000

EACH

18.13000

0275 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

57.000

EACH

19.26000

0280 *Reflector (Median Barrier) 0.000

0.000

612-00060  
 

0.000.000

0.00

18.000

EACH

84.98000

0285 *Sign Panel (Class I) 0.000

164.000

614-00011  
 

2,601.04164.000

2,601.04

234.000

SF  

15.86000

0290 *Sign Panel (Class II) 0.000

563.000

614-00012  
 

10,522.47563.000

10,522.47

1,002.000

SF  

18.69000

0295 *Sign Panel (Class III) 0.000

72.000

614-00013  
 

1,712.8872.000

1,712.88

324.000

SF  

23.79000

0300 *Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

30.000

614-01503  
 

5,438.4030.000

5,438.40

30.000

EACH

181.28000

0305 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

44.000

614-01573  
 

13,709.5244.000

13,709.52

90.000

EACH

311.58000

0310 *Rumble Strip 0.000

0.000

614-80385  
 

0.000.000

0.00

16,225.000

LF  

0.17000

0315 *Construction Surveying 0.250

0.100

625-00000  
 

4,200.000.350

1,200.00

1.000

L S 

12,000.00000

0320 *Mobilization 0.500

0.100

626-00000  
 

210,000.000.600

35,000.00

1.000

L S 

350,000.00000
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PCN: 19669-BID    ESTIMATE RUN 09/17/2014

PROJECT: STR0505-048                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:30:24

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0325 *Public Information Services 0.000

0.500

626-01000  
 

2,500.000.500

2,500.00

1.000

L S 

5,000.00000

0330 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

425.000

GAL 

88.94000

0335 *Pavement Marking Paint (Waterborne) 174.000

172.000

627-00011  
 

346.00346.000

172.00

1,694.000

GAL 

1.00000

0340 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

0.000.000

0.00

767.000

SF  

13.60000

0345 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

1,960.000

SF  

11.33000

0350 *Flagging 785.000

486.500

630-00000  
 

30,248.991,271.500

11,573.84

3,000.000

HOUR

23.79000

0355 *Traffic Control Inspection 13.000

11.000

630-00007  
 

1,359.6024.000

623.15

30.000

DAY 

56.65000

0360 *Traffic Control Management 35.000

24.000

630-00012  
 

63,504.6559.000

25,832.40

90.000

DAY 

1,076.35000

0365 *Flashing Beacon (Portable) 6.000

0.000

630-80001  
 

6,308.526.000

0.00

14.000

EACH

1,051.42000

0370 *Barricade (Type 3 M-A) (Temporary) 0.000

10.500

630-80335  
 

594.8310.500

594.83

24.000

EACH

56.65000

0375 *Construction Traffic Sign (Panel Size A) 11.000

8.500

630-80341  
 

110.5719.500

48.20

68.000

EACH

5.67000
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PCN: 19669-BID    ESTIMATE RUN 09/17/2014

PROJECT: STR0505-048                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:30:24

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0380 *Construction Traffic Sign (Panel Size B) 42.500

14.500

630-80342  
 

323.1957.000

82.22

164.000

EACH

5.67000

0385 *Construction Traffic Sign (Special) 0.000

7.750

630-80344  
 

147.957.750

147.95

89.000

SF  

19.09000

0390 *Portable Message Sign Panel 1.500

0.000

630-80355  
 

13,171.131.500

0.00

4.000

EACH

8,780.75000

0395 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

2.500

0.500

630-80358  
 

2,549.253.000

424.88

6.000

EACH

849.75000

0400 *Drum Channelizing Device 25.000

67.000

630-80360  
 

521.6492.000

379.89

300.000

EACH

5.67000

0405 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

75.000

EACH

11.33000

0410 *Concrete Barrier (Temporary) 231.000

0.000

630-80370  
 

6,544.23231.000

0.00

500.000

LF  

28.33000

0415 *Traffic Cone 125.000

112.500

630-80380  
 

268.38237.500

127.13

475.000

EACH

1.13000

0420 *Mobile Pavement Marking Zone 0.000

0.000

630-80510  
 

0.000.000

0.00

1.000

L S 

1,699.50000

0425 Impact Attenuator (Temporary) 11.500

11.750

630-85011  
 

3,952.5023.250

1,997.50

46.500

DAY 

170.00000

0430 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

100,000.000

F A 

1.00000
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PCN: 19669-BID    ESTIMATE RUN 09/17/2014

PROJECT: STR0505-048                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:30:24

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0435 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0440 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

27,000.000

F A 

1.00000

0445 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

0.000.000

0.00

8,000.000

F A 

1.00000

0450 F/A Fuel Cost Adjustment 0.000

-24.360

700-70016  
 

-24.36-24.360

-24.36

40,000.000

F A 

1.00000

0455 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

80,000.000

F A 

1.00000

0460 F/A Asphalt Cement Cost Adjustment 1,051.340

0.000

700-70019  
 

1,051.341,051.340

0.00

42,000.000

F A 

1.00000

0465 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

3,276,800.000

HOUR

1.00000

0470 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

0.000.000

0.00

45,000.000

F A 

1.00000

0475 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 1,958,659.90976,206.478,107,744.91CURRENT AMT0200 $ $ $

CAT NO0300 0300 STRUCTURE M-22-M 

0480 *Removal of Asphalt Mat (Planing) 30.000

0.000

202-00240  
 

80.4030.000

0.00

30.000

SY  

2.68000



CONTID: C19669         COLORADO DEPARTMENT OF TRANSPORTATION Page 11

PCN: 19669-BID    ESTIMATE RUN 09/17/2014

PROJECT: STR0505-048                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:30:24

CUMULATIVE
AMOUNT

CAT NO0300 0300 STRUCTURE M-22-M 

0485 *Removal of Asphalt Mat (Planing) (Special) 1,148.000

0.000

202-00246  
 

11,480.001,148.000

0.00

1,148.000

SY  

10.00000

0490 *Removal of Bridge Railing 0.000

0.000

202-00425  
 

0.000.000

0.00

287.000

LF  

19.60000

0495 *Removal of Portions of Present Structure (Class 2) 250.000

0.000

202-00453  
 

55,235.00250.000

0.00

401.000

SY  

220.94000

0500 *Removal of Portions of Present Structure (Class 3) 6.000

0.000

202-00460  
 

1,801.506.000

0.00

115.000

SY  

300.25000

0505 *Structure Backfill (Flow-Fill) 14.000

0.000

206-00065  
 

3,172.4014.000

0.00

20.000

CY  

226.60000

0510 *Waterproofing (Membrane) 1,013.000

0.000

515-00120  
 

16,643.591,013.000

0.00

1,111.000

SY  

16.43000

0515 *Bridge Expansion Joint (Asphaltic Plug) 0.000

0.000

518-01001  
 

0.000.000

0.00

319.000

LF  

141.63000

0520 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

86.000

LF  

14.73000

0525 *Concrete Class D (Bridge) (Special) 24.000

0.000

601-03041  
 

13,596.0024.000

0.00

65.000

CY  

566.50000

0530 *Galvanic Anodes 827.000

0.000

601-51005  
 

43,103.24827.000

0.00

880.000

EACH

52.12000
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PCN: 19669-BID    ESTIMATE RUN 09/17/2014

PROJECT: STR0505-048                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:30:24

CUMULATIVE
AMOUNT

CAT NO0300 0300 STRUCTURE M-22-M 

0535 *Bridge Rail Type 10R 0.000

0.000

606-11010  
 

0.000.000

0.00

280.000

LF  

116.76000

CAT 145,112.130.00324,924.67CURRENT AMT0300 $ $ $

CAT NO0301 0301 STRUCTURE M-22-X 

0540 *Removal of Asphalt Mat (Planing) (Special) 0.000

1,219.000

202-00246  
 

12,190.001,219.000

12,190.00

1,219.000

SY  

10.00000

0545 *Removal of Bridge Railing 0.000

0.000

202-00425  
 

0.000.000

0.00

368.000

LF  

19.60000

0550 *Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

61.000

SY  

220.94000

0555 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

1,219.000

SY  

16.43000

0560 *Bridge Expansion Joint (Asphaltic Plug) 0.000

0.000

518-01001  
 

0.000.000

0.00

365.000

LF  

141.63000

0565 *Concrete Class D (Bridge) (Special) 0.000

0.000

601-03041  
 

0.000.000

0.00

7.000

CY  

566.50000

0570 *Galvanic Anodes 0.000

0.000

601-51005  
 

0.000.000

0.00

96.000

EACH

52.12000

0575 *Bridge Rail Type 10R 0.000

0.000

606-11010  
 

0.000.000

0.00

361.000

LF  

116.76000

0580 *Hanger System 0.000

0.000

613-04020  
 

0.000.000

0.00

1.000

L S 

2,832.50000

CAT 12,190.0012,190.00158,555.14CURRENT AMT0301 $ $ $
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PCN: 19669-BID    ESTIMATE RUN 09/17/2014

PROJECT: STR0505-048                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:30:24

CUMULATIVE
AMOUNT

CAT NO0400 0400 CONSTRUCTION ENGINEERING BID ITEMS 

0585 Field Office (Class 2) 1.000

0.000

620-00002  
 

20,000.001.000

0.00

1.000

EACH

20,000.00000

0590 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

20,000.001.000

0.00

1.000

EACH

20,000.00000

0595 Sanitary Facility 1.000

0.000

620-00020  
 

4,867.751.000

0.00

1.000

EACH

4,867.75000

CAT 44,867.750.0044,867.75CURRENT AMT0400 $ $ $

$ 2,160,829.78988,396.47$8,636,092.47$CURRENT AMTPROJECT TOTAL


